

INDIAN INSTITUTE OF CARPET TECHNOLOGY, BHADOHI

Project sanctioned in 2014-15

Sr. No.	Name of the Project	Reference and date of sanction/ completion/coordinated by / project cost in Rs.Lakh.	Envisaged impact	Status as on 31-08-2015
5.1	Component training through established institution under HRD scheme 2 nd Installment	I-15011/9/(29)/HRD/2008 dt. 25-11-2013/ 31-05-2015 Dr S.K.Pal/ Dr.S.K.Pandey/ Rs.13.90Lakhs	Generation of computer trained 160 manpower	Second year training is completed. Stipend & certificates is distributed, UC and Project report is submitted to DC office New Delhi. Grant is awaited for third installment
5.2	Integrated Wool improvement and Development Programme (IWIDP)	CWDB/IICT/UP-R&D/2010-11 dt. ,, 08-2010/ Dr.S.K.Pandey Rs.8.50Lakhs	Enhanced competency of concern trainees	Training completed. Enrollment of 30 trainees in IDLP course have been done. UC to be submitted shortly
5.3	Implementation of component-I of integrated skill development scheme 2 nd installment	12/19/2010-TP dt.30-05-2011/31-03-2015/ Dr.S.K.Pal/all concern project coordinator Rs.63.54Lakhs	MOT driven training programme for 6 carpet related MES modules for manpower generation.	1138 trainees trained in 6 different modules of carpet sectors. Evaluation is done & competency was acknowledged by AICMA experts. UC due to be submitted after utilization of grant as per direction of competent authority.
5.4	Comprehensive Handicrafts Cluster Development Scheme (CHCDS)	C-11011/28/2011-12-CC(MC-BHADOHI-MIR)-1/...../dt- Dr. S.K.Pal/ Rs.504.14Lakhs	Manpower generation for handmade carpet weaving .	2050 trainees trained under 1 st year 1 st year targets, U.C. submitted, grant awaited
5.5	Procurement of 5000 nos.	J-12012/62/2013-14/	Facilitating productivity	11177 Applications

	of solar inverters for distributions to the artisans (Carpet weavers)	DS dt.31-12-2014...../ Sh.Rajesh Verma/ Rs.500.00Lakhs	by inverter lightening system	received have been sorted & verification by the O/o DM, Bhadohi is in process to shortlist 5000 beneficiaries.
5.6	Promotion of handmade carpet through development of vertical mechanized durry loom	K-12012/4/17/2014-15/ R&D dt. 10-9-2014/ 30-09-2015 Dr. S.K.Pal/ Rs.2.86Lakhs	Additional mechanism for productivity and designing enhancement of durry carpets.	Design of concept & sample loom is designed and tried for carpet making . Full width commercial loom under fabrication
5.7	Promotion of handmade carpet through improved and predictable wear performance handmade woolen carpets	K-12012/4/14/2014-15/ R&D dt. 11-9-2014 /30-11-205 Sh. S.K.Gupta/ Rs.5.00Lakhs	Standardization of carpet parameters for quality and were assessment.	27 Persian & 27 Tibetan carpet have been produced. Testing of above mention sample for essential parameter, have been completed. 3 Publication have also been made in journals of repute.
5.8	Promotion of handmade carpet through incorporation of jacquard mechanism for designing of pile carpet	K-12012/4/18/2014-15/ R&D dt. 11-9-2014 /30-09-2015 Dr.S.K.Pal/ Rs.2.50Lakhs	Improved loom design for handmade pile carpet (Jacquard designing) on handloom.	Design concept under trial. Full width commercial loom under fabrication
5.9	Promotion of handmade carpet through development of continuous tufting system	K-12012/4/20/2014-15/ R&D dt. 11-9-2014 /30-09-2015 Dr. S.K.Pal/ Rs.3.50Lakhs	Innovative technology for larger length of tufted carpet manufacturing.	Prototype machine designed and trial taken. fabrication of commercial model of loom is under fabrication.
5.10	Promotion of Handmade Carpet Through Survey Based Data Basing and Studies on process standardization for woolen / semi worsted yarn manufacturing	K-12012/4/21/2014-15/ R&D dt. 11-9-2014 /30-09-2015/ Sh. B.C.Ray/ Rs.4.50Lakhs	Optimizing process parameter of woolen and semi worsted yarn for promotion in handmade carpet	Survey under taken in five woolen industries in Bikaner, Rajasthan. Survey is in progress targeting 5 more industries in progress.
5.11	Promotion of Handmade	K-12012/4/16/2014-	Direct promotion of	First phase Survey

	Carpet Through optimum utilization of Indian Wool in hand made carpets	15/ R&D dt. 11-9-2014/ 30-09-2015 Dr. S.K.Pandey Rs.5.00Lakhs	Indian handmade carpet for supporting and brand building	in Avikanagar done. Sample from CSWRI Avikanagar has been collected. A MOU with CSWRI Avikanagar is being signed.
5.12	Incorporation tug read mechanism in hand loom	K-12012/4/15/2014-15/ R&D dt. 11-9-2014 /30-09-2015 Dr. S.K.Pal /Rs.2.30Lakhs	Improved technology for handmade carpet for higher productivity	Designing of concept under trial, prototype loom is designed and trial for carpet making is under process. Full width commercial loom would be fabricated.
5.13	Project on validation of intellectual property of IICT/ “Development of Coir Silk, Vertical Blinds and Carpet Backing using Coir Scrim Fabric”.	CCRI/Res/IICT(New) Dt. 22-09-2014/ Sh.R.K.Malik /Rs10.50Lakhs.	New product leading to enhanced market/market share / unit value	MOU with concern is being signed. Experimental work at CPPRI, Saharanpur for pulping and at IICT for rest are continuing.
5.14	One awareness programme in carpet making craft	J-12012/115/2014-15/DS/CR/Gen dt. 30-12-2014 /31-03-2015 Dr. Moumita Bera/ Sh. H.Mohapatra/ Rs.1.00Lakh	Craft awareness for new generation for enhancement of the craft.	110 school childrens participated in awareness camp arranged on 22-23, January-15.Project completed UC submitted and rest amount reimbursable from DC(HC) is due.
5.15	Workshop/ seminar for promotions of handmade carpet industry through training programme on cleaning and maintenance of textile floor covering	K-12012/4/49/2014-15/ R&D dt. 22-12-2015 /31-05-2015 Dr.B.Dasgupta /Rs.19.00Lakhs	Awareness about carpet cleaning and maintenance among Indian Carpet Users/Manufacturers.	Report with UC submitted.
5.16	Study for impact assessment on improved	K-12012/4/55/2014-15/ R&D	Evaluation of performance of the tools	Report submitted to DC(HC) with PPT

	tools distributed to artisans of Varanasi and Bareilly	dt. 13-1-2015 /31-03-2015 Dr. K.K.Goswami/ Rs.3.23Lakhs	supplied to the artisans in terracotta and wooden craft.	by Director, IICT. The UC is also submitted and reimbursement received.
5.17	Organizing one integrated design and technical development project	J-12012/68/2014-15/DS/Int dt. 21-11-2014 /30-11-2015 Dr. R.Karmakar/ Rs8.45Lakhs	Introducing New designs (traditional Indian designs) in carpets for 40 Candidates	Training of 40 artisans completed , UC due to be submitted
5.18	Two design & technical development workshop in (1) New Carpet Backing System (SBCB) (2) New knotting by wearing technique (Indian Knott)	J-12012/67/2014-15/DS (CR) (GEN) dt. 27-10-2014 /March-2015 Sh.D.Jana/ Anupam Agarwal/ Rs.6.00Lakhs	Introducing new concept of hand knotted pile carpet with India Knott (IICT Patent)	Project completed. Report submitted to DC(HC) and UC is being submitted for release of rest fund.
5.19	Organizing exhibition at Bhadohi during 2014-15	M-21017/51/2014-15/Exh. Dt. 23-01-2015/ Dr. S.K.Pal/ Rs.6.00Lakhs	Encouraging handicrafts for carpet sector among artist.	Applications received and exhibition will be arranged from 19-23 Sept-2015 at IICT Bhadohi
5.20	Application of jute material in hand made carpets	K-12012/4/79/2014-15/R&D Dt.12-03-2015 Sh. H.Mohapatra /Rs.5.00Lakhs	The work aims to cover diversify jute application in carpets for up-liftman of poor artisans in weaker sections of SC	Sanction received and road map is prepared for execution.
5.21	Development of woven carpets in Terry Pile structure loom in hand made carpet perspective	K-12012/4/75/2014-15/R&D dated 12-03-2015 Dr. Moumita Bera/ Rs.5.00	An innovative concept of carpet structure for higher production on handloom made carpet.	Sanction received and road map is prepared for execution.
5.22	Design & Technical Development workshop in Indian Design in durry craft(Exclusively for SC Category Artisans)	No. J.120/147/2014-15/DS (CR)(SC) Dated 11-03-2015/ Dr R.Karmakar / Sh.C.S.Bajpai Rs.3.00Lakhs	Total 30 candidates will be benefited for carpet industry	Training completed UC Due to submitted.
5.23	Workshop on Communication ability in craft context among SC section of the society at Bhadohi under R&D	No.J-12012/4/111 /2014-15/R&D Dated.27-03-2015 Mr. J. Deshpande/ Dr A.Manna	Total 30 candidates will be benefited for carpet industry	Project Completed. UC under process.

	Scheme	Rs.4.80Lakhs		
5.24	Seminar on Carpet Making Craft for Schedule caste section of the society	No.K-12012/4/110/2014-15/R&D Dated 27-03-2015 Dr. Moumita Bera/ Rs.4.80Lakhs	Craft awareness for new generation for enhancement of the craft.	Project Completed. UC under process.
5.25	Organizing 6 handicrafts technical training programme in soft skill training for 20 trainees each batch of under HRD	No.I-15011(9)/90/ST/SS/HRD//2014-15 Dated 27-03-2015 Dr.S.K.Pandey Rs.6.27Lakhs	To create manpower for sales & marketing in the carpet sector.	One project completed at Mirzapur. Corrigendum desired from DC(HC) for other ST cluster Districts
5.26	Organizing one integrated design & technical development project in based woven textile used for handicrafts at Bhadohi (Exclusively for SC category artisans)	No.I-12012/153/2015-16/DS/CR/(Intg)(SC)(2) Dated 18-05-2015 Dr. Moumita Bera Rs.8.45Lakhs	For enhancement of skills of SC category artisans.	Activity for conducting of training program in Sept-Oct 2015 under process
5.27	Organizing one integrated design & technical development project in based woven textile used for handicrafts at Varanasi (Exclusively for SC category artisans)	No.I-12012/153/2015-16/DS/CR/(Intg)(SC)(1) Dated 18-05-2015 Dr.B.Dasgupta Rs.8.45Lakhs	For enhancement of skills of SC category artisans.	Activity for conducting of training program under process
5.28	Organizing one integrated design & technical development project in based woven textile used for handicrafts at Panipat (Exclusively for SC category artisans)	No.I-12012/153/2015-16/DS/CR/(Intg)(SC) Dated 18-05-2015 Sh. H.Mohapatra Rs.8.45Lakhs	For enhancement of skills of SC category artisans.	Activity for conducting of training program under process
5.29	Organizing one integrated design & technical development project in one design project in Indian tufted carpet design craft at Bhadohi (Exclusively for SC category artisans)	No.J-12012/148/2014-15/DS(Intg)(SC) Dated 24-03-2015 Dr R.Karmakar / Sh.C.S.Bajpai Rs.8.45Lakhs	For enhancement of skills of SC category artisans.	Activity for conducting of training program under process
Project Proposal submitted on behalf of RCWPDS (IICT Satellite Center) Jaipur, Rajasthan				
5.30	Organizing one integrated design & technical development "Folk Indian	J-12012/155/2014-15/DS/(CR)(SC) DT. 18-03-20015	Project to be conducted through satellite center of	Project Completed. UC is under process.

	Design in Dari Craft” at RCWPDS (Exclusively for SC Category artisans)	Dr R.Karmakar Rs.3.00Lakhs	IICT at RCWPDS Jaipur for 30 SC category artisans for their upliftment.	
5.31	Organizing one integrated design & technical development “Folk Rajasthanin in Hand Knotted Carpet Craft” at RCWPDS (Exclusively for SC category artisans)	No.J-12012/155/2014-15/DS (CR)(SC) (1) DT. 18-03-2015 Dr R.Karmakar Rs.3.00Lakhs	Project to be conducted through satellite center of IICT at RCWPDS Jaipur for 30 SC category artisans for their upliftment.	Project Completed. UC is under process.
5.32	Organizing one integrated design & technical development “Namda Tufted Carpet Design Craft” at RCWPDS (Exclusively for SC Category artisans)	No.j-12012/155/2014-15/DS(CR) (SC) (ii) DT. 18-03-2015 Dr R.Karmakar Rs.3.00Lakhs	Project to be conducted through satellite center of IICT at RCWPDS Jaipur for 30 SC category artisans for their upliftment.	Correction (Namda Tufted Carpet to Namda) on project title is awaited from DC(HC), New Delhi.
5.33	Organizing one integrated design & technical development “New Carpet Backing System (Snehabha Carpet Backing” Craft at RCWPDS (Exclusively for SC Category artisans)	No.j-12012/155/2014-15/DS(CR) (SC)(III) Dt. 18-03-2015 Shri.Anupam Agarwal Rs.3.00Lakhs	Project to be conducted through satellite center of IICT at RCWPDS Jaipur for 30 SC category artisans for their upliftment.	Activity for conducting of training program under process.
5.34	Organizing one integrated design & technical development “Prototypes utilizing new knotting by weaving technique” Craft at RCWPDS (Exclusively for SC Category artisans)	No.J-12012 /155/2014-15/ DS/ (CR) (SC) (IV) Dt. 18-03-2015 Shri.D.Jana Rs.3.00Lakhs	Project to be conducted through satellite center of IICT at RCWPDS Jaipur for 30 SC category artisans for their upliftment.	Activity for conducting of training program under process.
5.35	Organizing one integrated design & technical development project in handmade durry design based on Indian design crafts at RCWPDS, Jaipur	No.J-12012 /154/2014-15/DS/ (Intg) (SC) (3) Dt. 26-03-2015 Dr R.Karmakar / Sh.C.S.Bajpai Rs.8.45Lakhs	Project to be conducted through satellite center of IICT at RCWPDS Jaipur for 40 SC category artisans for their upliftment..	Activity for conducting of training program under process.
5.36	Organizing one integrated	No.J-12012	Project to be	Activity for

	design & technical development project in handmade carpet design based on Indian motifs crafts at RCWPDS, Jaipur	/154/2014-15/DS/ (Intg) (SC) (2) Dt. 27-03-2015 Dr R.Karmakar / Sh.C.S.Bajpai Rs.8.45Lakhs	conducted through satellite center of IICT at RCWPDS Jaipur for 40 SC category artisans for their upliftment..	conducting of training program under process.
5.37	Organizing one integrated design & technical development project in Indian hand tufted carpet design crafts at RCWPDS, Jaipur	No.J-12012 /154/2014-15/DS/ (Intg) (SC) Dt. 26-03-2015 Dr R.Karmakar / Sh.C.S.Bajpai Rs.8.45Lakhs	Project to be conducted through satellite center of IICT at RCWPDS Jaipur for 40 SC category artisans for their upliftment...	Activity for conducting of training program under process.
5.38	Organizing one integrated design & technical development project in handmade dari design based on Jaipur design crafts at RCWPDS, Jaipur	No.J-12012 /154/2014-15/DS/(4) (Intg) (SC) Dt. 26-03-2015 Dr R.Karmakar / Sh.C.S.Bajpai Rs.8.45Lakhs	Project to be conducted through satellite center of IICT at RCWPDS Jaipur for 40 SC category artisans for their upliftment..	Activity for conducting of training program under process.
5.39	Organizing one integrated design & technical development project in Indian Hand Knotted carpet design crafts at RCWPDS, Jaipur	No.J-12012 /154/2014-15/DS/(1) (Intg) (SC) Dt. 26-03-2015 Dr R.Karmakar / Sh.C.S.Bajpai Rs.8.45Lakhs	Project to be conducted through satellite center of IICT at RCWPDS Jaipur for 40 SC category artisans for their upliftment.	Activity for conducting of training program under process.